
 

 

 

Evans Recovery and Redevelopment  
Update 

June 16, 2014 

 

EXECUTIVE SUMMARY 
Now nine months post disaster, we have moved from response to recovery!   Warren Jones is not officially taking the 
lead on the flood recovery effort as Sheryl Trent re-focuses on economic development and long range planning. 
 
The first phase:  Response to Crisis   September 
The second phase:  Assessment of Damages  September – May (when final Project Worksheet filed) 
The third phase:  Recovery and Redevelopment   February Forward 
The fourth phase:  New Construction   Late 2014 Forward 
 
As we transition, the Recovery and Redevelopment Task Force will continue to play a critical role.  This group of active 
and involved citizens will guide many recommendations related to planning for the future of Evans.  We want to thank 
them for their service, and thank our State Office of Emergency Management, the Department of Local Affairs, and the 
Governor’s Office for all their help and support.  Our state legislators have been incredibly responsive as well with bills in 
both the House and Senate to address flood related issues faced in Evans. 
 
Public health and safety remain a top priority for the City, and moving through recovery and redevelopment three other 
priorities will rise to the top: 
 
- Planning Project Management 
- Capital Project Management 
- Grant Management 

 
The City will likely need to evaluate capacity and choose not to apply for certain grants, and not complete certain capital 
projects, due to a lack of resources to manage and staff those projects.  At this point the grants we have been unable to 
apply for include: 
 
CWCB Stream Restoration  Lack of staff, no clearly defined project on the public side 
Charrette Funding   Lack of staff, no time to apply within 2 week window 
CDBG DR Clearance and Demo Applied for Bella Vista, could not apply for Eastwood Village due to lack or 

response from owner 

 

 
  



 

 

FINANCIAL UPDATE 
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PROJECT WORKSHEET AT A GLANCE 
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PUBLIC ASSISTANCE PROJECT STATUS 
 

 
 

 
 



 

 

 

KEY ISSUES 
 
Spring Run Off 
 6/9/14-6/15/14 
 
Current snowpack levels are still high for this time of the year, but are starting to melt rapidly.  
 
Weather outlook:  
Thursday and Friday will be in the mid 70’s to mid 80’s. There is a slight chance of showers on Friday and Saturday. This 
weekend and into next week temperatures will be in the mid 70’s to mid 80’s. Drier conditions will start to move in on 
Sunday and will continue throughout the first of next week, leaving a small chance of precipitation.  
For more information on local weather forecasts, please visit: http://www.crh.noaa.gov/bou/ and click on your location 
on the map.  
 
River update  
With last weekend’s storms and the increase in temperatures in the upper elevations, spring runoff is in full force. It is 
estimated that the spring runoff peak is behind us. We are still seeing a steady flow and a slight decrease in the river 
stages the last few days. The South Platte River is still running high, and caution still needs to be taken near it. 
Emergency Management is continuing to monitoring the river height and flow daily for the remaining of the spring 
runoff season. The highest stage which the South Platte River reached near Evans was 8.81 feet on June 1st, which was 
well under the flood action stage.  
 
Current Snowpack Levels  
Currently the snow pack totals in the South Platte Basin have dropped below 90% due to the higher temperatures.  
 
*The Prouder River still has a greater chance of flooding then the South Platte River.  
 
South Platte River Condition:  
There are two rivers that feed into the South Platte River before it reaches Evans; these are the Big Thompson and the 
St. Vrain. Currently these stages are:  
 
South Platte River at Fort Lupton: 5.52 feet and flowing at 1,540 cfs  
Big Thompson at the river mouth near LaSalle: 2.12 feet and flowing at 173 cfs  
St. Vrain at the river mouth near Platteville: 4.96 feet and flowing at 1,030 cfs  
South Platte River near Evans: 7.25 feet and flowing at 2,800 cfs (note flood stage in Evans is at 10 feet)  
 
Hazards:  
Since we are in the middle of spring runoff and river stages are high and flowing fast, use caution near the river, do not 
approach river banks unless absolutely necessary.  
 
Ditch Update 
All work on the Evans Ditch to remove sediment deposited by the flood has been completed.    The repairs needed at the 
diversion structure from the Big Thompson River have been completed.   Water is flowing into the Evans Ditch. 
 
Road Issues 
The Public Works Department will be conducting inspections with FEMA and CDOT/FHWA to determine how much of 
the emergency temporary roadway repairs can be salvaged as permanent repair work.  Once that is completed, the 
process of getting the final permanent paving and other repairs completed will begin.  There are two major areas for 
these inspections.  Those are: 



 

 

 
1. 1st Avenue and 37th Street – This section of roadway is being administered by a grant with FHWA 
2. Industrial Parkway/49th Street & Brantner Road – This section of roadway is being administered by a grant with 

FEMA 
Other emergency repairs that were completed did not involve heavily traveled paved roadways. 

 
 

RFP UPDATE 
Three main Requests for Proposal for projects have been released by the City: 
 

1) Riverside Park Master Plan – Selected THK as consultant, work began week of June 9th 
2) South Platte River Corridor Master Plan – Weld County has declined to manage this project, grant may need to 

be returned to CWCB 
3) Historic Evans Master Plan – Selected Matrix Consulting, work will begin week of June 23rd 
4) City of Evans River Corridor Master Plan – still progressing, update due to City Council July 1st 

  



 

 

GRANT UPDATE  
 

 
 

Evans Flood Recovery - Grant Applications Status 
4/15/14 Update 

Application Date Agency Program Grant Request Local Match  Non-Federal Total Cost Award Date Award Amount Project/ Purpose Comments 

11/1/13 CWCB Emergency Loan Application & 
Feasibility Study 

 $      715,000.00   $                            -     $ 715,000  11/19/13  $   715,000.00  Evans Ditch Clean up and Repair 3 Years, no interest, no payments, Must use FEMA funds to 
reim. Loan 

11/8/13 CDHPE-
WQCD 

Flood Assistance Grant  $        36,000.00   $                            -     $    36,000  11/19/13  $      36,000.00  FEMA ineligible expenses 
  

11/21/13 CWCB Flood Recovery Grant   $        20,000.00   $                  43,750   $    63,750  ?  $      20,000.00  Evans Ditch Debris & Sediment Removal FEMA PA to match in overall Ditch Repair Project cost of 

$542,000 

12/2/13 DOLA Energy Impact Assistance Grant 
(EIAF) 

 $      200,000.00  $40,000 Evans GF, 
$20,000 EPA, $190,000 

pending 

 $ 500,000  3/19-21 present in 
Denver,  award date in 

April 

 $   200,000.00  Old Town Area Master Plan Grant being re-written to eliminate flood recovery 
language. More match funds needed. Community 
Foundation & others? 

1/16/14 CWCB Watershed Restoration Grant   $      125,000.00  $40,000 in-kind ($30k 
Flood Recovery Manager, 
+ $10k GIS, accounting & 

project admin.) 

$165,000  In March sometime  $   165,000.00  S. Platte River Corridor Master Plan, Jeff 
Crane to assist with consultant RFP, RFP's 

out in March or April? 

Grant fund a consultant for Master Plan for restoration of 
S. Platte from St Vrain to Poudre. Plan will organize 

impacted land owners & gov't. agencies, assess of risks, & 
prioritize capital & non-capital (e.g. flood maps) projects 

1/24/14 NRCS & 
COEM 

Emergency Watershed 
Protection (EWPP) and Flood 
Plain Easements (EWP_FPE) 

 LOI submitted to NCRS  NA - project is initiated by 
state and NCRS 

  ?  $      49,000.00  Berm & landfill repair, Protect Riverside 
Park& WWTP, FPE could provide funds for 
permanent floodplain easment at mobile 

home park) 

Financial & TA for debris removal, stream bank & channel 
stabilization, berm repairs,& possibly easement purchases 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

 $7.05m  $2.35m $9.4m NOI's submitted, apps by 
invite 

  WWTF Upgrades & Mitigation  Hazard Mitigation Planning and/or construction 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

 $6m  $2m $8m NOI's submitted, apps by 
invite 

  MH Acquisition & Demolition Hazard Mitigation Planning and/or construction 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

 $2.25m  $.75m $3m NOI's submitted, apps by 
invite 

  Berm Repair Hazard Mitigation Planning and/or construction 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

 $5.25m  $1.75m $7m NOI's submitted, apps by 
invite 

  Water Storage Riverside Park & Open 
Space 

Hazard Mitigation Planning and/or construction 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

 $750K  $250k $1m NOI's submitted, apps by 
invite 

  Landfill Remediation Hazard Mitigation Planning and/or construction 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

 $75k  $25K  $100k NOI's submitted, apps by 
invite 

  Emergency Generator Hazard Mitigation Planning and/or construction 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

 $        18,750.00  $6,250  $25k NOI's submitted, apps by 
invite 

  5% Project Stream Gauge Hazard Mitigation Planning and/or construction 

2/7/14 GOCO Park/Trail Recovery Grants  $        80,250.00   $240,750 cash (FEMA & 
CO)  

 $ 321,000  4/3/2014  $      80,250.00  Riverside Park Trail Repairs  Must be shovel ready, grant covers 25% match to FEMA 
75% or items not covered by FEMA 

3/5/14 GOCO  Planning Grants  $        75,000.00  $25k cash, Conserva. Trust 
Fund? 

 $ 100,000  6/11/14  $   100,000.00  Riverside Park & Open Space Recovery 
Plan 

Can include a feasibility/engineering design report for 
debris removal & park restoration or new park planning 

3/5/14 GOCO Mini-Grant  $        30,000.00  $10k total: $4k cash & $6k 

Inkind 

$40,000  6/11/14   Playground at Library Cultural Ctr   

4/1/14 DOLA EIAF  $        60,000.00  $20,000  $80,000      Development Impact Fee Study   



 

 

 

PROJECT UPDATE  
 

 WWTF  

The City and FEMA have been working on finalizing the Project Worksheet for the Evans WWTF. Damage repair 
has been split into two categories- Category B which corresponds to emergency work and Category F which is 
for permanent repairs. To ensure the opportunity to apply for grant funding, all repairs which have been 
completed to date have been categorized as emergency work totaling approximately $360,000. The remaining 
work has been classified as permanent and totals approximately $1,018,000. The permanent work includes 
cleaning debris out of the lagoons which flowed into the system during the flood. Both project worksheets have 
been approved by the City and are currently in final review at FEMA. The last item which will be included in the 
Project Worksheet is mitigation against future flooding events. Olsson Associates and FEMA are currently 
developing a proposed mitigation plan to protect the existing Evans wastewater treatment facilities. It is 
expected the final Project Worksheet will be approved and funds obligated in the next few weeks. 
 

 Riverside Park 

The PW for this project is complete.  The City received a Great Outdoors Colorado planning grant to assist in 
making recommendations and decisions on what is next for the Riverside area.  A vendor for this request was 
selected, THK Associates.  Preliminary meetings have been held with Staff and the Task Force.  

 

 Berm  

The geotechnical work on the berm located in Riverside Park has been started and we are waiting on the lab 
testing results, the results of this and the recommendations for permanent repair are scheduled to be 
completed June 20th. The berm breech location C (NRCS/EWP funded) was bid out and awarded to Mountain 
Constructors, they completed 90% of the work by May 27th however they are waiting for the water levels to 
recede to complete the rest of the project. 

 

 Ditch 

The sediment has been  removed from the Ditch; the gates are working and the water is in.  There is still some 
minor work in the Riverside Park area which will require coordination with the Riverside Park Master Plan. 
 

 Landfill 

A meeting has been set with CDPHE to discuss the closed landfill near the river.  That meeting will be 

held at the end of June.  This is an update meeting, and no new actions are expected to result. 

 

 Roads  

Permanent repairs will take place when all entities determine scope of work after temporary repairs and as 
weather permits. 

 

 Trails 

 On May 20th, we were fortunate to have PDC volunteer staff and equipment begin cleanup around the lake 
portion of the trail.  This group made a major impact on removing debris and cleaning sediment off the 
trail.  Staff is currently reviewing the condition of the trail and safety concerns with damaged areas.  We are 
hoping to make necessary repairs in order to open a segment of trail around the lake this summer.  No timeline 
is in place, but after evaluation I will update you on a potential date.  We understand the importance of this trail 
to our community and hope to get it operational in the near future.   
 



 

 

For Further Information or Questions 
Please contact Warren Jones at wjones@evansfiredistrict.org. 

mailto:wjones@evansfiredistrict.org

